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stUU] Phase 1 2021511
• io> *_-«. j*_t».» Denver, Colorado Task Order # 0014us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $2,969,513.00

Original Fee: @ 6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 2,648,983.99
Site Funds A vailable: | $ 146, 1 14.84 J

* Excludes: Fee, Fixed Price Subcontracts

Costs to Dafe Ph 1: (Fee Excluded)
Indirect Costs: 26% $ 698,426.42
Direct Costs: 74% $ 1,950,557.57

$ 2,648,983.99
This week:
Indirect Costs: 35% $ 27,794.70
Direct Costs: 65% $ 51,142.07

$ 78,936.77

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 2,007.50
Direct Costs: $ 3,406.08

$ 5,413.58

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 3/24/2004 I

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

weekly Budget Summary #32

;Contract# DACA45-01-D-0001 _. Costs Thru:

Award Date 18-Jul-03 PUBLIC 2/27/2004

StartDate: 21-JuMB DOCUMENT
Completion: 31-Jul-04

Page 1 of 4

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$
$ 3,653.56

_$ 15,896.27
$ 8,244.87
$
$

$

$ 6,119.68
$ 13,314.30
$ 72,955.69
$ 386,896.30
$ 212,655.26
$ 6,485.19
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 969.42
$ 1,860.77
$ 11,869.85
$ 5,197.67
$
$ 21,294.20
$ 453.06
$
$ 431.38
$ 856.90
$ 4,903.13
$
$ 3,088.15
$ 217.61
$
$ (0.07)
$
$ 78,936.77

$ 66,111.89
$ 116,086.48
$ 381,021.95
$ 197,808.70
$ 14,856.80
$ 579,069.22
$ 202,044.56
$ 19,858.18
$ 95,238.06
$ 6,037.82
$ 98,611.28
$
$ 124,104.42
$ 46,621.66
$ 3,087.75
$ (1.20)
$ 174,414.17
$ 2,823,398.16

Remarks:
1) Completed 141 sites to date. Original scope set up for 141 Sites.
2) Monthly, 3 day Random air monitoring event underway (Completed for Feb 04).
3) Awaiting execution of Mod #2 (add 12 sites). Minor delay to resolve capacity issue.
4) Est approx 23 days of operating funds (with Mod #2) until New IAG must be in-place to prevent delay.
5) Sod placed on approx 8 sites. All 2003 sites now complete.
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Date
2/21/2004
2/22/2004
2/23/2004
2/24/2004
2/25/2004
2/26/2004
2/27/2004

This Week
To Date

$ 1,485,945.0

Labor
$ 9,043. 1C
$
$ 7,231. 8f
$ 7,353.11
$ 7,509.26
$ 6,944.86
$ 9.646.0J
$ 47,728.25
$ 1,533,673.3

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order $0014

Rapid Response/Project Resources Inc.

2 $ 204,776.78

Per Diem
) $ 1,218.04

$ 1,135.89
J $ 1,096.23

$ 1,188.77
5 $ 1,201.98
> $ 1,201.98
J $ 1,201.98
) $ 8,244.87
1 $ 213,021.65

$ 288,666.40

Equipment

$ 1
$
$ 1
$ 1
$ 2
$ 1
$ 1

,484.93
151.61

,726.25
,562.20
,527.09
,417.56
,588.02

$ 10,457.66
$ 299,124.06

Weekly Cost by Category

$ 347,173.58

Material
$ 2,335.40
$ 47.25
$ 2,407.68
$ 2,258.12
$ 392.66
$ 2,117.85
$ 100.77
$ 9,659.73
$ 356,833.31

D Labor
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Q Equipment
a Material
• Subcontracts

O Analytical
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Weekly Cost Summary #32

Contract* DACA45-01-D-0001 Costs Thru:

Award Date 18-Jul-03 2/27/2004
Start Date 21-Jul-03
Completion: 31-Jul-04

Page 2 of 4

$ 229,209.68 $ 14,276.29 $ 174,414.17 $ 2,744,461.92

Subcontracts

$
$
$
$
$
$
$ 2,846.25
$ 2,846.25
$ 232,055.93

Analytical
$
$
$
$
$
$
$
$

$ 14,276.29

Fee Daily Total Total Phase II
$ - $ 14,081.47 $ 2,758,543.39
$ - $ 1,334.75 $ 2,759,878.14
$ - $ 12,462.04 $ 2,772,340.18
$ - $ 12,362.20 $ 2,784,702.38
$ - $ 11,630.99 $ 2,796,333.37
$ - $ 11,682.25 $ 2,808,015.62
$ - $ 15,383.10 $ 2,823,398.72
$ - $ 78,936.80
$ 174,414.17 $2,823,398.72
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fFSFit VB/l-70 Superfund Site

• •<«*, j~~— .« Denver, Colorado Task Order # 0014us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 13,314.30
$ 72,955.69
$ 386,896.30

$ 212,655.26
$ 6,485.19
$
$
$ 698,426.42

$ 43.40
$ 94.43
$ 517.42
$ 2,743.95

$ 1,508.19
$ 45.99
$
$
$ 4,953.38

$
$
$ 3,653.56
$ 15,896.27
$ 8,244.87
$
$
$
$ 27,794.70

$
$
$ 730.71
$ 3,179.25
$ 1,648.97
$
$
$
$ 5,558.94

$ 66,111.89
$ 116,086.48
$ 381,021.95
$ 197,808.70
$ 14,856.80
$ 579,069.22
$ 202,044.56
$ 19,858.18
$ 95,238.06
$ 6,037.82
$ 98,611.28
$
$ 124,104.42

$ 46,621.66
$ 3,087.75

$ 468.88
$ 823.31
$ 2,702.28
$ 1,402.90
$ 105.37
$ 4,106.87
$ 1,432.94
$ 140.84
$ 675.45
$ 42.82
$ 699.37
$
$ 880.17

$ 330.65
$ 21.90

$ 969.42
$ 1,860.77
$ 11,869.85
$ 5,197.67
$
$ 21,294.20
$ 453.06
$
$ 431.38
$ 856.90
$ 4,903.13
$
$ 3,088.15
$ 217.61
$

$ 193.88
$ 372.15
$ 2,373.97

$ 1,039.53
$
$ 4,258.84
$ 90.61
$
$ 86.28
$ 171.38
$ 980.63
$
$ 617.63
$ 43.52
$

Total Direct Costs:

Sub Totals:
Fee

$ 1,950,558.77 $ 13,833.75 $ 51,142.14 $ 10,228.43

$ 2,648,985.19 $ 18,787.13 $ 78,936.84 $ 15,787.37

$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

jdget Summary #32

Completed To Date Costs Thru:

141 | 2/27/2004

5 I
Page 3 of 4

$ 2,823,399.36 $ 19,998.34 $ 78,936.84 $ 16,998.58
* Fee Prorated across 144 anticipated Sites



(FSrmj VB/l-70 Superfund Site

US Army Corps Denver' Colorado Task Order # °014

Off Engineers* Rapid Response/Project Resources Inc.

Forward Look:

L_ Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-000 1

Award Date 18-Jul-03
Start Date: 21-Jul-03

Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#32

Costs Thru:

2/27/2004

Page 4 of 4

Duration Est to Compl

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 13,314.30
$ 72,955.69
$ 386,896.30
$ 212,655.26
$ 6,485.19
$
$
$ 698,426.42

$ 594.11
$ (3,621.09)
$ (39,789.01)
$ (91,075.93)
$ (134,142.93)
$ 18,819.01
$ 8,509.21
$ 7,743.16
$ (232,963.47)

$
$ 18.55
$ 275.81
$ 1,129.70
$ 583.44
$
$

$
$ 2,007.50

N/A
N/A
LS
LS
LS
LS
N/A
N/A

$
$
$ 2,750.00
$ 11,600.00
$ 8,200.00
$ 400.00
$
$
$ 22,950.00

Variance

$ 594.11
$ (3,621.09)
$ ^(42,539.01)
$ (102,675.93)
$ (142,342.93)
$ 18,419.01
$ 8,509.21
$ 7,743.16
$ (255,913.47)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 66,111.89
$ 116,086.48
$ 381,021.95
$ 197,808.70
$ 14,856.80
$ 579,069.22
$ 202,044.56
$ 19,858.18
$ 95,238.06
$ 6,037.82
$ 98,611.28
$
$ 124,104.42
$ 46,621.66
$ 3,087.75
$ 1,950,558.77

$ (50,113.05)
$ (59,558.84)
$ 74,872.05
$ 236,059.42
$ 21,655.08
$ (288,253.72)
$ 88,770.96
$ 270,957.34
$ 195,577.46
$ 51,251.43
$ (43,041.73)
$ 9,714.54
$ (79,104.42)
$ (46,621.66)
$ (3,087.75)
$ 379,077.11

$ 132.30
$ 146.30
$ 622.30
$ 274.70
$
$ 1,190.60
$ 16.18
$
$ 40.57
$ 30.60
$ 703.20
$
$ 116.88
$ 95.72
$ 36.72
!> 3,406.08

N/A
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
0

LS
LS
LS

$
$ 1,900.00
$ 9,000.00
$ 45,000.00
$ 1,000.00
$ 1,700.00
$ 8,500.00
$ 750.00
$ 900.00
$ 800.00
$ 3,900.00
$
$ 5,000.00
$ 1,100.00

$
$ 79,550.00

$ (50,113.05)
$ (61,458.84)
$ 65,872.05
$ 191,059.42
$ 20,655.08
$ J289.953.72)
$ 80,270.96
$ 270,207.34
$ 194,677.46
$ 50,451.43
$ (46,941.73)
$ 9,714.54
$ (84,104.42)
$ (47,721.66)
$ (3,087.75)
$ 299,527.11

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,823,399.36

$
$ 146,113.64 $ 5,413.58

$

$ 102,500.00
$
$ 43,613.64

* Assumes Site costs Thru 07 Mar 04, while awaiting mod #2

** Approx $40k set aside for Off-side T&D of excavated soils.



ProjectResourcesInc Currant Week's Costs by Type

THkJni

003 Mob/Crew Rotation

004 Site Set-up/Malnt.

005 Site Coordination

006 Removal

007 T&D

009 RestoratlorXBckfllO

010 Post-Const Malnt.

011 Site Coord Follow-up

013 Site Admin/lndlrects

014 Lodging/Per Dim

018 Community Air Mon.

09B Sod & Seed

09D Misc Restoration

19 Fuel.OII.MIsc Fid Su

Labor

$202.05

$1,771.74

$10,368.60

$3,887.76

$14,479.49

$829.90

$4,390.81

$11,383.82

$414.11

Per Diem Equipment

$969.42

$60.75

$1,501.25

$1,309.91

$3,831.21

$27.00

$280.13

$2,403.03

$8,244.88

$13.50

$38.95

$22.50

Materials Subcontracts Analytical Other Fee

$3,451.50

$28.27

$2,983.50

$232.19

$2,109.41

$228.38 $2,846.25

$408.87

$217.61

Extended

$3,653.55

$969.42

$1,860.76

$11,869.84

$5,197.67

$21,294.20

$856.90

$4,903.12

$15,896.26

$8,244.88

$3,088.13

$453.06

$431.37

$217.61

$47,728.28 $8,244.88 $10,457.64 $9,659.72 $2,846.25 $78,936.77

Monday, March 01,2004 Page 1 of 1
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THk-lM

001 Site Visit

002 Const. Wort Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoratlon(Bckflll)

010 Post-Const Maint.

011 Site Coord Follow-up

013 Site Admln/lndlrects

014 Lodging/Per Dim

015 Home Office

01 a Community Air Mon.

020 Asarco Support

099 Non-BlHable

09B Sod & Seed

09C Garden& Flower Bed

09D Mlsc Restoration

100 Fee

19 Fuel.Oil.Misc Fid Su

in. ^»

Labor Per Diem Equipment

$3,931.43 $366.39

$13,163.36

$34,469.02

$37,568.46 $6,904.25

$100,472.53 $8,584.88

$328,729.40 $48,551.31

$150,745.44 $47,063.15

$0.00 $84.38

$396,805.72 $76,766.69

$4,636.02 $27.00

$94,845.58 $2,090.97

$273,297.53 $82,057.41

$212,655.06

$6,485.19

$3,528.00

$2,552.79 $534.96

$0.00

$65,908.74 $14,897.39

$20,062.03 $8,033.56

• i^ ^^ww *m^r m^ m m m BW

Materials Subcontracts Analytical Other Fee

$1,821.86

$150.94

$38,486.64

$18,939.18 $2,700.00

$7,028.93

$3,741.19

$496.13 $14,276.25

$105,496.75

$1,374.80

$1,674.68

$31,541.27

$1,329.62 $119,246.63 $0.00

$0.00

$11,129.16 $110,109.22

$19,858.13

$67,142.36

$174,414.17

$46,621.61

Extended

$6,119.67

$13,314.30

$72,955.67

$66,111.89

$116,086.34

$381,021.90

$197,808.59

$14,856.75

$579,069.16

$6,037.81

$98,611.22

$386,896.20

$212,655.06

$6,485.19

$124,104.24

$3,087.75

$0.00

$202,044.51

$19,858.13

$95,237.95

$174,414.17

$46,621.61

Monday, March 01,2004 Page 1 of 2



Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,533,673.23 $213,021.45 $299,123.93 $356,833.24 $232,055.84 $14,276.25 $174,414.17 $2,823,398.11

Monday, March 01,2004 Page 2 of 2


